

## South Belize Educational Capacity and Community Infrastructure Program

Activities	Year 1					Year 2					Year 3							
	July-Aug	Sep-Oct	Nov-Dec	Jan-Feb	Mar-Apr	May-Jun	July-Aug	Sep-Oct	Nov-Dec	Jan-Feb	Mar-Apr	May-Jun	July-Aug	Sep-Oct	Nov-Dec	Jan-Feb	Mar-Apr	May-Jun
<b>Project Advisory Committee Meeting</b>	█						█						█					
<b>100 Classroom Libraries</b>	█																	
Classroom Site Selection	█						█						█					
Book Collection		█	█	█	█			█	█	█	█			█	█	█	█	
Book Delivery			█	█	█				█	█	█				█	█	█	
Evaluation and Planning						█						█						█
<b>3 School Libraries</b>	█																	
School Site Selection		█						█						█				
Literacy Unit Training			█	█					█	█					█	█		
Renovation Planning		█	█	█	█			█	█	█	█			█	█	█	█	
Classroom/Library Renovations				█	█					█	█					█	█	
Library Training				█	█					█	█					█	█	
Evaluation and Planning						█						█						█
<b>10 Rhymes that Bind Sites</b>	█																	
Rhymes that Bind Site Selection	█	█				█	█	█				█	█	█				█
Develop Program Materials	█	█	█				█	█	█				█	█	█			
Coordinator and Volunteer Training	█	█					█	█					█	█				
Student Recruitment	█	█					█	█					█	█				
Site Launch			█						█						█			
Evaluation and Planning						█						█						█
<b>5 Computer Assisted Literacy Program Sites</b>	█																	
Hire In-Country Coordinator	█	█					█	█					█	█				
CALS Site Selection, License Purchase	█	█				█	█	█				█	█	█				
Site Administrator Training	█	█					█	█					█	█				
Student Recruitment		█	█	█				█	█					█	█			
Site Launch and Programming			█	█	█	█			█	█	█	█			█	█	█	█
Evaluation and Planning						█						█						█
<b>2 School Latrines</b>	█																	
School Site Selection	█						█						█					
Develop Latrine Rebuilding Plan		█	█	█				█	█	█				█	█	█		
Latrine Rebuilding				█	█					█	█					█	█	
Evaluation and Planning						█						█						█
<b>4 Playgrounds</b>	█																	
Playground Site Selection	█						█						█					
Hire Coordinator and Recruit Volunteers		█	█	█				█	█	█				█	█	█		
Develop Playground Build Plan																		
Playground Build		█	█	█	█			█	█	█	█			█	█	█	█	
Evaluation and Planning						█						█						█
<b>Rotary Club of Edmonton Park</b>	█																	
Park Site and Size Selection			█	█	█													
Develop Park Layout and Design				█	█				█	█	█							
Recruit Volunteers				█	█				█	█	█							
Park Build										█	█							
Evaluation and Planning						█						█						█