

JULY - AUGUST

Club instructions from District

AUGUST - OCTOBER

Club recruitment

APPLY

Club interview

OCTOBER

Club commit form
Start full application

NOVEMBER

District interview

DECEMBER

Document review

JANUARY

Country assigned*

DECEMBER

Club commit form
Start full application

JANUARY

Finish application &
District visit

FEBRUARY - MAY

Student/family match *
Train, Prepare, and Get ready

JUNE

Get ready

JULY

CSRYE conference

AUGUST - SEPT.

GO

Return May-July next

JUNE - AUGUST

GO and HOST *

*EACH EXCHANGE TIMING MIGHT VARY.

Club lead

Cross over

District lead

ALL YEAR

Host family recruitment
School partnership conversations

JULY

Club instructions from District

AUGUST - SEPTEMBER

Club host family recruitment
School discussions

OCTOBER

Club commit form
Long-term: 1st host family prospects

FEBRUARY - APRIL

Family match
(Short-term: match family
Long-term: 1st host family approved)
School signoff

MARCH - JULY

Train, Prepare, and Get ready
Continue host family applications

AUGUST

ARRIVE
Return July next year

AUGUST - SEPTEMBER

Student Training

AUGUST - JULY

Monthly reporting
Engage student

*EACH EXCHANGE TIMING MIGHT VARY.

