## IVFC's Club Vision to Plan Timeline (By When)

After 3 years of accomplishing action steps, Approximately 3 weeks prior **RVQ** - Rotary the club checks back against the benchmarked to the Visioning Event Vision baseline by returning to the RVQ. Quesitonnaire Club consistently reviews and monitors Rotary Club Visioning The club will monitor ongoing progress Event (Implementation of progress through weekly or A scheduled event of 4 Actions & Celebration) monthly formal reporting at board hours led by a District meetings and/or club meetings for **Facilitation Team** the next 3 years. Club identifies Club creates formal measurements and milestone expectations draft of mission for annual goals and and/orstatement of objectives purpose From the Action Plans by (Process of Review) A committee identified at the committees, identify how the club will monitor the many Visioning Event meets 1 week after the Visioning Event actions through checklists, checkpoints, measurements, and milestones. Allow for 1 -2 Club builds out more meetings to document. Club Assembly Annual Goals and **Event** Objectives document (Action Plan) The event is scheduled by the Appropriate committees meet to further club as soon as possible after Club Builds out a Long the Visioning Event...usually establish actions and tasks needed to Range Plan Document support and develop each long range within 4 - 6 weeks. initiative. Allow 2-4 weeks for the (Strategic Inititatives) development of SMART goals and actions steps. The Club identifies committees to continue the work begun at the Visioning Event creating a multiyear, prioritized plan based on the focus areas

found on the wall charts. Allow 2 – 6 weeks for the

committees to draft the spreadsheet document.

Club Vision to Plan Timeline.docx