



2017/18 tour third draft, nearby RFBI facilities in red

AUGUST

22 (Tues) **Warners Bay**
Launch ceremony

23 Travel

24 -25 **Cessnock**

26 Travel

27 - 28 **Kurri Kurri**

29 Travel

30 -31 **Dubbo**

SEPTEMBER

1 Travel

2-3 **Narromine**

4 Travel

5-6 **Nyngan**

7 Travel

8-9 **Cobar**

10 Rest day

11 Travel

12-13 **Bourke**

14 Travel

15-16 **Brewarrina**

17 Rest day

18 Travel

19-20 **Lightning Ridge**

21 Travel

22-23 **Moree**

24 Rest day

25 Travel

26-27 **Warialda**

28 Travel

29-30 **Narrabri**

OCTOBER

1 Travel

2-3 **Coonabarrabran**

4 Travel

5-6 **Coonamble**

7 Travel

8-9 Rest days Van @ **RFBI** Dubbo

10 Travel

11-12 **Gilgandra**

13 Travel

14-15 **Warren**

16-19 Rest days

20 Travel

21-22 **Tullamore**

23 Travel

24-25 **Condoblin**

26 Travel

27-28 **Lake Carjelligo**

29 Rest day

30 Travel

31-1 (Nov) **Hillston**

NOVEMBER

2 Travel

3-4 **Griffith**

5 Travel

6-7 Rest days

8-9 **Leeton**

10 Travel

11-12 **Narrandera**

13 Travel

14-15 **Wagga Wagga**

16 Rest day

17 Travel

18-19 **Junee**

20 Travel

21-22 **Temora**

23 Travel

24-25 **West Wyalong**

26 Rest Day

27 Travel

28-29 **Forbes**

30 Travel

DECEMBER

1 Rest day

2-3 **Orange**

4 Rest Day

5 Travel

6-7 **Bathurst**

8 Van is returned to Narromine for servicing and garaging. Vehicle to Warners Bay for service.

Project rests until 1st Feb

Notes.

A report of the first part of the tour will be delivered to sponsors and Rotary DGs by the 18th of December.

FEBRUARY

1 Regroup and prep

3-4 Van is taken to Gunnedah
4 RN Meets Rotary and Van

5-6 **Gunnedah screenings**

7 Travel

8-9 **Tamworth**

10 Travel

11 Rest day

12-13 **Armidale**

14 Travel

15-16 **Glen Innes**

17-18 Rest days

19 Travel

20-21 **Grafton**

22 Travel

23-24 **Coffs Harbour**

25 Rest day

26 Travel

27-28 **Urunga**

MARCH

1 Travel

2-3 **Kempsey**

4 Rest day

5 Travel

6-7 **Wauchope**

8 Travel

9-10 **Wingham**

11 Rest day

12 Travel

13-14 **Dungog**

15 Travel

16-17 **Lake Haven**

18 Rest day

19 Travel

20-21 **Windsor**

22 Travel

23-24 **Moss Vale**

25 Rest day

26 Travel

27-28 **Basin View**

29- 3 (April) Van Parked **RFBI**
@ BasinView RN off for Easter

APRIL

4 Travel

5-6 **Goulburn**

7 Travel

8 Rest day

9-10 **Canberra**

11 Travel

12-13 **Cooma**

14 Travel

15 Rest day

16-17 **Batlow**

18 Travel

19-20 **Gundagai**

21 Travel

22-23 **Cootamundera**

24 Travel

25 Rest Anzac Day

26-27 **Young**

28 Travel

29-30 Rest days

MAY

1-2 **Cowra**

3 Travel

4-5 **Lithgow**

6 Rest day

7 Travel

8-9 **Mudgee**

10 Travel

11-12 **Wellington**

13 Van is returned to Narromine for service
and garaging

14 Travel to W.Bay. Vehicle in for service

15 Post mortem and team dinner.

End of 2017/18 tour

Notes.

A report of the second part of the tour will
be delivered to sponsors and Rotary DGs
by the 21st of May

This version 15/8/17 - E&OE