FLAMES ROTARY SPORT ZONES

Progress Summary — Rotary Club at Stampede Park and the Rotary Club of Calgary Downtown —
May 2026

Partnership Overview

The Calgary Flames Foundation, in partnership with the Rotary Club of Calgary at Stampede
Park and the Rotary Club of Calgary Downtown, have committed $3 million in seed funding
toward the development of four Flames Rotary Sport Zones — all-season, multi-sport
community spaces in equity-deserving Calgary neighbourhoods. Parks Foundation Calgary is
the project delivery partner, managing design, community engagement, regulatory approvals,
and construction across all four sites.

$3,000,000 $3,886,168 3of4 Aug 22/26
Total Partnership Total Raised Sites Breaking George Moss Park
Commitment Across All Sites Ground in 2026 Grand Opening

At-a-Glance Status
Location Budget Raised to Date Status

1 Pineridge $915,000+ $985,000 Construction
Spring 2026 —
Open Fall 2026

2 Sunalta $885,000+ $1,026,168 Construction
Summer 2026 —
Open Late 2026

3 Crossroads $995,000+ $1,125,000 Construction
Summer 2026 —
Open Late 2026

4 Cedarbrae TBD $750,000 Design &
Engagement 2026
— Build 2027



Project Location Rationale
The potential locations above were identified in consultation with the City of Calgary’s
Recreation department and were prioritized for exploration from a list of 16 potential sites. The
priorities for site selection were:
e Each Community Association can accommodate an all-season multi-sport court amenity;
some have existing infrastructure that will reduce overall project costs.
¢ Site readiness — does the community have a space ready to break ground without too
much preparation.

¢ Need: Ability to support the asset with programming and community engagement.

PINERIDGE
Budget: $915,000+ Raised: $985,000 Timeline: Construction Spring 2026 — Open Fall 2026

Pineridge was the first confirmed Flames Rotary Sport Zone location. Design development,
regulatory approvals, and community engagement progressed steadily through winter 2025/26,
with the final stages of technical and financial review completed with the City of Calgary.
Construction commences spring 2026 with completion targeted for fall 2026.
* Summer sports: basketball, ball hockey, and soccer
* Floodable ice rink with illuminated Flames logo at centre ice; Rotary logos on blue lines
* Low-height board system (2’ boards) for safety and accessibility; 8” accessible edge on
west side
* Court lighting installed around the perimeter, allowing the community to use the space
safely after dark
* Flames Foundation to deliver Learn to Play, Learn to Skate, and free ball hockey
programming on site
* On-site equipment cage (basketballs, ball hockey sticks) accessible at no cost

Pineridge Concept Design and Court Surface Design:




SUNALTA
Budget: $885,000+ Raised: $1,026,168 Timeline: Construction Summer 2026 — Open Late 2026

A landscape architect was procured in 2025 and design development, community engagement,
and fundraising were completed. Regulatory approvals continue in 2026, with construction
anticipated to begin in early summer 2026 and completion targeted for fall/early winter 2026.
The site sits within a larger Sunalta Park revitalization adjacent to the new Sunalta Community
Hub (1627 10 Avenue SW) — an ideal high-traffic destination for Beltline residents with limited
access to free outdoor recreation.

* Floodable ice rink (23m x 15m) — converts to colourful multi-sport surface in summer

* Dedicated lamp post providing illumination over the courts, allowing kids and families to use

the space safely into the evening

* Concrete seating wall, shipping container equipment storage with community art opportunity

* Viewing and gathering area; future plaza space connecting 10th Avenue to the rink

* Project Start Date: June 5, 2025

Sunalta Concept Design:
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CROSSROADS
Budget: $995,000+ Raised: $1,125,000 Timeline: Construction Summer 2026 — Open Late 2026

Significant progress was achieved at Crossroads in 2025 — landscape architect engaged,
design, community engagement, and fundraising advanced throughout the year. Guided by
resident input, the design focuses on year-round activity and community connection.
Construction anticipated to begin early summer 2026, completion targeted fall/early winter 2026.
Serves Mayland Heights, Belfast, and Vista Heights — five schools nearby, active community
centre, existing water and power on site, and an additional $50,000 in community seed funding.

* Floodable ice rink (45m x 22m) with skate change area and fire pit opportunity
* Plaza gathering space, concrete seating wall, shipping container storage with community
art

e Community currently floods a rink with no boards each winter — no permanent outdoor rink
exists

* Project Start Date: June 5, 2025

Crossroads Concept design:
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CEDARBRAE

Budget: TBD Raised: $750,000 committed Timeline: Design & Engagement 2026 — Construction
Spring 2027

Cedarbrae was confirmed as the fourth and final Flames Rotary Sport Zone in 2025. Community
engagement, landscape architect procurement, fundraising, and City regulatory approvals will
continue through 2026. Procurement and approvals are expected to begin in late summer/early
fall 2026, with construction commencing in spring 2027.

* Community has identified basketball as their top priority for the summer sport element
* Project Start Date: January 22, 2026



* Construction target: Spring 2027 — Opening target: Late 2027

Summary

Flames Rotary Sport Zones will become active centres in the heart of Calgary communities,
beside or close to schools and community centres that offer no cost or subsidized sport
programs to community members.

These spaces will become community hubs; a place where friends meet, where people gather,
where families create memories and where positive and healthy activities become habits for
people of all ages, specifically youth.



