

Zone 8 Regionalisation Timeline (DRAFT)

2022

2022

2023

2024

2025

2026

2026

Stage 1



Council of Legislation



All Zone 8 Clubs Regionalisation Presentations



Regionalisation Pilot Vote



RI Board Approval to Proceed

Stage 2



Districts Continue - All Current Functions



Consult on Proposed Region model




RI Board of Directors Approve Implementation Costs

Stage 3



Districts Continue: Prepare Transition of Some Functions to Regional Council



Implementation Task Force Manages Start-Up



Define Regional Council Selection / Election Process

Stage 4

Districts Continue: Initial Transition of Some Functions to Regional Council



Selection / Election All Regional Roles



Train All Regional Roles

Stage 5

Regional Council Roles Operational



Districts Continue: Support Regional Transition



Stage 6

Pilot Assessment



Clubs and RI Decision on How to Proceed with Regionalisation

