

# CNY BFTW Projects Status

May 25, 2021

Club / Org.	Dist & Reg.	Proj-Coor	Proj Nbr	Proj Plts	Proj Opened Date	Mtrl Delv'd Date	Proj Amt	Bal Due	Open Plts
<b>Watertown - JIPC RCs</b>	<b>7040</b>	Ward T. Vuillemot	<b>10430</b>	1	3/22/18		\$250	\$0	1
<b>Contact Info:</b>		Paul Passino H (315) 778-6252	C (315) 778-6252	ppassino@nnyymca.org					
<b>Cons-kits.</b>		<b>Remarks:</b> Alternative contact: Sam Purington sam@volunteertransportation.org							
<b>Watertown - JIPC RCs</b>	<b>7040</b>	Ward T. Vuillemot	<b>10480</b>	5	11/15/19		\$1250	\$0	5
<b>Contact Info:</b>		Paul Passino H (315) 778-6252	C (315) 778-6252	ppassino@nnyymca.org					
<b>Cons-kits.</b>		<b>Remarks:</b>							
<b>Total for District</b>	<b>7040</b>			<b>6</b>			<b>\$1,500</b>	<b>\$0</b>	<b>6</b>
<b>Mohawk Valley/Little Falls</b>	<b>7150</b>	Rocco Lamanna	<b>10485</b>	1	3/25/20	3/25/20	\$250	\$250	0
<b>Contact Info:</b>		Rocco Lamanna H	C 3158683847	rlamann@twcny.rr.com					
<b>Cons-kits.</b>		<b>Remarks:</b> Pallet is packed and ready for pickup as of 5/11/21							
<b>REGIONAL INVENTORY</b>	<b>7150</b>		<b>10437</b>		5/1/21	5/3/21			
<b>Contact Info:</b>		Jerry Bishop H	C 315-416-0633						
<b>Cons-kits.</b>		<b>Remarks:</b> Boxes stored in Tully School for new BFTW projects. Remaining qty is approximate.							
<b>REGIONAL INVENTORY</b>	<b>7150</b>	Harold F. Brown	<b>10500</b>		5/20/21				
<b>Contact Info:</b>		Hal Brown H	C 315-685-6150	hfbrown2@aol.com					
<b>Cons-kits.</b>		<b>Remarks:</b> Inventory in Hal's Skaneateles pole barn to be used for 7150 East projects							
<b>Chittenango RC</b>	<b>7150 Cent</b>	Harold F. Brown	<b>10493</b>	1	1/12/21	8/31/17	\$240	\$0	1
<b>Contact Info:</b>		Russ Wehner H	C 315-256-7216	rewehner@verizon.net					
<b>Cons-kits.</b>		<b>Remarks:</b> Boxes were delivered on 8/21/17 by Hal. All packed and ready for pickup. 2/14/21 Waiting to							
<b>Tully RC</b>	<b>7150 Cent</b>		<b>10496</b>	1	4/1/21		\$250	\$250	1
<b>Contact Info:</b>		Ed Berkeley-Hitt H	C 607-543-0392	berkeley-hittautosales@hotmail.					
<b>Cons-kits.</b>		<b>Remarks:</b> one pallet kit requested by Ed. Sending material packet to Ed via USPS							
<b>Kuyahoorra Valley RC</b>	<b>7150 East</b>		<b>10498</b>	1	4/17/21		\$240	\$0	1
<b>Contact Info:</b>		Andy Topham H	C 3154048447	topham7403@aol.com					
<b>Cons-kits.</b>		<b>Remarks:</b>							
<b>Mohawk Valley RC</b>	<b>7150 East</b>	Paul J. Barrus	<b>10499</b>	1	5/3/21		\$250	\$0	1
<b>Contact Info:</b>		Paul Barrus H	C 315-253-8562	pbarrus@icloud.com					
<b>Cons-kits.</b>		<b>Remarks:</b> Project lead is Rocco Lamanna. Paul will assist Rocco on site at ARC. Paid by Auburn RC in							
<b>To be determined</b>	<b>7150 East</b>	Ward T. Vuillemot	<b>10495</b>	1	3/18/21		\$240	\$0	1
<b>Contact Info:</b>		Anonymous H	C						
<b>Cons-kits.</b>		<b>Remarks:</b> Memorial project in memory of Roger Skinner. Donated by an anonymous donor.							
<b>Camillus-Solvey-Geddes</b>	<b>7150 West</b>	Harold F. Brown	<b>10465</b>	2	5/17/19		\$500	\$0	2
<b>Contact Info:</b>		George Mango H (315) 952-2256	C (315)-952-2256	gmango@MangoSellsHomes.com					
<b>Cons-kits.</b>		<b>Remarks:</b>							
<b>Skaneateles RC</b>	<b>7150 West</b>	Ward T. Vuillemot	<b>10494</b>	1	2/27/21	2/26/21	\$240	\$0	1
<b>Contact Info:</b>		Ward Vuillemot H	C 315-247-4449	wardtv37@mac.com					
<b>Cons-kits.</b>		<b>Remarks:</b> Books from the Skaneateles State Street school. Will pack on March 2							
<b>Total for District</b>	<b>7150</b>			<b>9</b>			<b>\$2,210</b>	<b>\$500</b>	<b>8</b>
<b>Cortland Noon RC</b>	<b>7170</b>	Dale Flinn	<b>10491</b>	2	9/15/20	10/7/20	\$480	\$0	2
<b>Contact Info:</b>		Doug Larison H 607-423-4184	C 607-423-4184	drlarison@gmail.com					
<b>Cons-kits.</b>		<b>Remarks:</b> Per D. Larison, only enough books for 1 pallet. More in Summer 2021.							
<b>Richfield Spring RC</b>	<b>7170</b>	Dale Flinn	<b>10481</b>	1	12/17/19		\$250	\$250	1
<b>Contact Info:</b>		Cindy Andela H 607-435-0276	C	candela@andelaproducts.com					
<b>Cons-kits.</b>		<b>Remarks:</b>							
<b>Total for District</b>	<b>7170</b>			<b>3</b>			<b>\$730</b>	<b>\$250</b>	<b>3</b>

# CNY BFTW Projects Status

May 25, 2021

Club / Org.	Dist & Reg.	Proj-Coor	Proj Nbr	Proj Plts	Proj Opened Date	Mtrl Delv'd Date	Proj Amt	Bal Due	Open Plts
<b>TOTAL CNY BFTW Current Open Projects Status</b>				<b>18</b>			<b>\$4,440</b>	<b>\$750</b>	<b>17</b>
Pallets in central warehouse :		<b>7</b>							